



*Status of
Sustainable
Groundwater
Management Act
Implementation*

Water Resources and Watershed Committee

August 11, 2021

Item 2.1

Overview

- Status
- Schedule
- Budget
- Status of Key Implementation Items

Status

- Technical Consultant Scope on track
 - Admin Draft Groundwater Sustainability Plan prepared and provided to Stakeholder Advisory Committee
- Stakeholder Communication Consultant Scope on track
 - Significant effort with workshops and public engagement

Schedule

- Site access agreements with the City and County have now been obtained
 - Site clearances for installation underway
- Draft GSP to be provided for a 60 day public review, starting August 16
- SCV-GSA Board to consider adopting GSP in December 2021

Budget

- Consultant Budgets
 - Both within budget

Status of Key Implementation Actions

- GW Flowmodel Peer Review- Completed
- Admin Draft GSP- Reviewed by Stakeholder Advisory Committee
- Public Draft GSP will be released August 16
- Public workshop August 23

Questions?