



*Status of  
Sustainable  
Groundwater  
Management Act  
Implementation*

---

Water Resources and Watershed Committee

December 8, 2021

Item 3.2

# Overview

- Status
- Schedule for GSP Completion
- Budget
- Next Steps

# Status

- Technical Consultant Scope on track
  - Significant effort with developing Final Draft GSP
- Stakeholder Communication Consultant Scope on track
  - Significant effort with workshops and public engagement

# Schedule for GSP Completion

- October 2021
  - 60-day public review of Draft GSP completed
  - Draft GSP presented to SCV-GSA Board of Directors
- November 2021
  - Additional detail on GSP presented to BoD
- December 17
  - Final Draft GSP release
- January 3, 2022
  - SCV-GSA Board considers adopting Final GSP

# Budget

- Within Budget

# Next Steps

Continue public engagement and outreach

Release Final GSP for SCV-GSA Board consideration

Upon adoption of GSP - begin GSP Implementation

Consider DWR feedback when provided

Questions?