
Santa Clarita Valley Water Agency
Overview of Current and Planned Recycled Water Program



Presentation Outline

SCV Water Background
• Service Overview, Supply Portfolio, Role of Recycled Water

History of Recycled Water Planning & Permitting
• Planning, Legal Challenges, Permitting, Historical Wastewater Flows, New Drop 

Overview

Current Projects for Near Term Recycled Water Use
• Near Term Expansion of RW Use, Purple Prep Program

Recycled Water Use Costs and Schedule Overview

Next Steps



Formerly 4 Separate Water Providers:
• Castaic Lake Water Agency (wholesaler)

• Valencia Water Company

• Newhall County Water District

• Santa Clarita Water Division

Formation of SCV Water January 2018
• Service Population: 273,000

LA County Waterworks District 36
• Receives wholesale water from SCV Water

Water Service – Overview





Role Recycled Water Plays in Water Resources
*Single-Dry Year Projected Water Supply
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Planning History and Legal Challenges

• Recycled Water Master Plans

• Urban Water Management 

Plans

• Legal Challenge to LACSD 

Chloride Removal Project



Regulatory Considerations

• State Board - 1211 Permit

• Regional Board– Engineering Report

• Division of Drinking Water – Engineering Report

• Los Angeles County Department of Public Health – Inspections

• Rules and Regulations

• End User Agreements



It Takes a Village

SCV Water Staff
• Water Resources
• Engineering
• Operations
• Finance
• Administration

New Staffing
• Board Authorized Recycled Water Coordinator Position

Consultants

Stakeholders
• Customers

• Regulators

• Developers

• Non-Government Organizations



Recycled Water Service - Agreements

Santa Clarita Valley Sanitation District 
• Terms for purchase of recycled water

Vista Canyon Facility Capacity Fee Agreement
• Fee credit for installing recycled water infrastructure

Vista Canyon Agreement for Purchase and Sale of Recycled Water*
• Interim purchase agreement

City of Santa Clarita Vista Canyon*
• Terms for purchase of recycled water

* Currently Negotiating Terms



Recycled Water Service - Permits

Valencia Water Reclamation Plant

• SCVSD Order No. 97-072 (for up to 1,600 AFY of Reuse per existing 1211 change 

petition No. WW-11)

• SCVWA Order No. WQ 2016-0068-DDW, CI 10081 (for renewal of construction 

water permit utilizing New Drop)

• Application is processing to expand general use permit (Phase 2D, Mission Village)

Vista Canyon Plant

• City of Santa Clarita Order No. R4-2020-0049, CI-10041

• Application in final stages to expand general use permit (Phase 2B, Vista Canyon)



Wastewater Treatment in SCV

• Los Angeles County Sanitation 
District (Santa Clarita Valley 
Sanitation District)
• Owns and operates the Valencia and 

Saugus WRPs which discharge to the 
Santa Clara River

• City of Santa Clarita: Vista Canyon 
WF operational in 2021 to serve new 
development



• Since 1993 wastewater change petition, 
flow has increased approximately 6.5 
mgd (7,280 AFY)

• Legal Challenge halted LACSD 
advancement of studies to determine 
the minimum flow of discharge to Santa 
Clara river

• SCV Water is now pursuing a California 
Environmental Flow Framework Study 
to work on the minimum flow 
determination

Historical Wastewater Flows 
in SCV

6.5 MGD increase

since 1993



New Drop Principle

• SWRCB 1211 Permit Requirement applies to existing 

wastewater discharges to the river

• New Drop Technical Memorandum (June 2019)

• Wastewater flows from new construction are calculated based 

off SCVSD usage factors used to determine sewage rates 

based on account type

• New Drop Principle approved for use under SCVWA’s 

Monitoring and Reporting Program for WQ 2016-0068-DDW 

(CI-10081)









Internal Tracking and Coordination



Recycled Water 
Existing Service

Phase 1



Near Term Expansion of Service

Phase 2D

Phase 2B

Mission Village



Developer Funded
Mission Village



Phase 2D
Customer Conversions
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Steps to Conversion

Finalize 
Conversion 

Plans

Submit 
Plans & 

Permit Fees 
to LACDPH 

Schedule 
Follow-Up 

Meetings as 
Needed

RFP and Bid 
Selection

Board Approval & 
Contract Award

Construction
/Conversion

Transfer 
Ownership

/Finalize 
Project



Overview of Recycled Water Projects Locations

Phase 2A

Phase 1

Phase 2D
Phase 2C

Phase 2B

Fill Station

Mission Village
Near Term Projects

Mid/Long Term Projects



Project Name Description
Construction 

Start

Construction 

Finish
Costs

Phase 2A
New transmission main from Valencia WRP

to Central Park
2028 2030 $20M

Phase 2B
New transmission main from Vista Canyon to 

a new storage tank
March 2020 2022 $8.3M

Phase 2C
New transmission main from existing line at 

Valencia/Old Road to Hart High
October 2023 2025 $15M

Phase 2D

New pump station located close to RW Tank 

1 and new transmission from Westridge to 

serve Westside Communities

March 2020 2022 $5.7M

Grading Water for Westside 

Communities

Fill stations to provide recycled water for 

grading
Updating Permit

Updating 

Permit

Developer 

Paid

Vista Canyon In-Tract

New transmission and distribution recycled 

mains within Vista Canyon development July 2018
December 

2019

Developer 

Paid

Fill Station (VWRP Station)
Loading stands to allow water trucks to fill 

up with RW for construction purposes.
July 2022 Feb 2023 $1.2M

Mission Village Irrigation 

Meter Accounts
Irrigation December 2021 2022

Developer 

Paid

Recycled Water Projects Schedule Summary



Next Steps

 Finalize Permitting for Expansion of Service

 Hook Up Customers

 Conversion customers (Purple Prep, Ordinance?)

 New customers

 Continue to Track New Drop

 Complete California Environmental Flow Framework

 Evaluate Staffing Resources

 Continue Cost Effective Expansion of Recycled Water System
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