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Date: December 23, 2020 
 
To: Engineering and Operations Committee  
 William Cooper, Chair 
 Jeff Ford 
 Gary Martin 
 Piotr Orzechowski 
 Lynne Plambeck 
  
From: Courtney Mael, Chief Engineer 

Keith Abercrombie, Chief Operating Officer 
 
The Engineering and Operations Committee is scheduled to meet via teleconference on 
Thursday, January 7, 2021 at 5:30 PM, dial in information is listed below.  
 

TELECONFERENCE ONLY 
NO PHYSICAL LOCATION FOR MEETING 

 
TELECONFERENCING NOTICE 

 
Pursuant to the provisions of Executive Order N-29-20 issued by  

Governor Gavin Newsom on March 17, 2020, any Director  
may call into an Agency Committee meeting using the Agency’s   
Call-In Number 1-877-309-2073 ,Access Code 324-367-429 

or GoToMeeting by clicking on the link https://global.gotomeeting.com/join/324367429 
without otherwise complying with the Brown Act’s teleconferencing requirements.  

 
Pursuant to the above Executive Order, the public may not attend the meeting in person.  Any 
member of the public may listen to the meeting or make comments to the Committee using the 
call-in number or GoToMeeting link above. Please see the notice below if you have a disability 

and require an accommodation in order to participate in the meeting.  
 
We request that the public submit any comments in writing if practicable, which can be sent to 

egallo@scvwa.org or mailed to Elizabeth Gallo, Administrative Analyst, Santa Clarita Valley 
Water Agency, 26521 Summit Circle, Santa Clarita, CA 91350. All written comments received 

before 4:00 PM the day of the meeting will be distributed to the Committee members and posted 
on the Santa Clarita Valley Water Agency website prior to the meeting. Anything received after 

4:00 PM the day of the meeting will be posted on the SCV Water website the following day.  
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Page 2 of 2 
 

 

MEETING AGENDA 
 

ITEM    PAGE 
 
1. 
 
 
 
 

Public Comments – Members of the public may comment as to items 
not on the Agenda at this time. Members of the public wishing to 
comment on items covered in this Agenda may do so now or at the 
time each item is considered. (Comments may, at the discretion of the 
Committee Chair, be limited to three minutes for each speaker.) 

 
 
 
 

 

2.   * Recommend Approval of a Purchase Order to Cannon Corporation 
for Final Design Services for the New Deane Zone Tank, Pump 
Station and Disinfection Facility at Skyline Ranch 
 

1 

3.   * Monthly Operations and Production Report 13 

4.   * Capital Improvement Projects Construction Status Report 117 

5.   * Committee Planning Calendar 119 

6.    General Report on Treatment, Distribution, Operations and 
Maintenance Services Section Activities 

 

7.    General Report on Engineering Services Section Activities  

8.    Adjournment   

 * Indicates attachments 
 To be distributed 

 
NOTICES: 

 
Any person may make a request for a disability-related modification or accommodation needed for 
that person to be able to participate in the public meeting by telephoning Elizabeth Gallo, 
Administrative Analyst, at (661) 259-2737, or in writing to Santa Clarita Valley Water Agency at 
27234 Bouquet Canyon Road, Santa Clarita, CA 91350. Requests must specify the nature of the 
disability and the type of accommodation requested. A telephone number or other contact 
information should be included so that Agency staff may discuss appropriate arrangements. 
Persons requesting a disability-related accommodation should make the request with adequate 
time before the meeting for the Agency to provide the requested accommodation. 
 
Pursuant to Government Code Section 54957.5, non-exempt public records that relate to open 
session agenda items and are distributed to a majority of the Board less than seventy-two (72) 
hours prior to the meeting will be available for public inspection at the Santa Clarita Valley 
Water Agency, located at 27234 Bouquet Canyon Road, Santa Clarita, CA 91350, during 
regular business hours. When practical, these public records will also be made available on the 
Agency’s Internet Website, accessible at http://www.yourscvwater.com. 
 
Posted on December 28, 2020. 
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 COMMITTEE MEMORANDUM 
 
 

              

 
SUMMARY 
 
Staff recommends approval of a purchase order to Cannon Corporation (Cannon) for final 
design of a new tank, pump station and disinfection facility for the SCV Water Deane Zone to be 
located at Skyline Ranch. This project provides necessary emergency storage and pumping 
improvements identified in the 2013 Water Master Plan for the Santa Clarita Water Division 
(SWCD).  
 
DISCUSSION 
 
The 2013 Water Master Plan for Santa Clarita Water Division recommends the construction of 
new storage and pumping facilities to address existing deficiencies in the Deane Pressure Zone 
that provides water to the east side of our service area. There is currently a storage deficiency 
of 4.22 Million Gallons (MG) and a pumping deficiency of 736 gallons per minute (gpm) in the 
existing Deane Zone system. The Deane Zone will undergo a significant expansion as a result 
of the Tract 60922 Skyline Ranch development currently in construction. The Skyline Ranch 
Development is expected to add approximately 0.87 MG of storage demand and 1237 gpm of 
pumping demand to the Deane Zone, resulting in a combined tank and pumping deficiency of 
5.09 MG and 1,973 gpm, respectively.  
 
The existing deficiencies and additional demands are being addressed jointly by SCV Water 
and the Skyline Ranch developer by constructing a new 2.08 MG tank, a pump station and 
disinfection facility that will serve existing Agency customers in the Deane Zone and the new 
Skyline Ranch community. The developer is providing land (by grant deed) and graded sites to 
SCV Water for these Shared Facilities within the limits of the Skyline Ranch development.  
 
In addition, the developer will pay their fair share of the costs to design and construct the new 
tank, pump station and disinfection facility, as determined by the Skyline Ranch Planning Phase 
Analysis, dated September 9, 2020, prepared by Civiltec Engineering, Inc. The Planning Phase 
Analysis provided a hydraulic analysis and preliminary design for the new water system 
infrastructure required for the entire Skyline Ranch development, which included a total of four 
new tanks, three new pump stations, a disinfection facility, and pipelines. Based on the analysis, 
the developer will pay 100 percent of the costs for two new tanks, two new pump stations, the 
disinfection facility, and pipelines that are solely to serve the new development. Furthermore, 
since the Skyline Ranch development will add to the existing deficiencies in the existing Deane 
Zone, the developer will be responsible for its fair share of the costs to design and construct the 

DATE: December 14, 2020 

TO: Engineering and Operations Committee  

FROM: Courtney Mael, P.E. 
Chief Engineer  

SUBJECT Recommend Approval of a Purchase Order to Cannon Corporation for Final 
Design Services for the New Deane Zone Tank, Pump Station and 
Disinfection Facility at Skyline Ranch  
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Shared Facilities, which will include a new tank and pump station in the Deane Zone. Based on 
the hydraulic analysis, the developer will contribute 41.8 percent of the cost for the new tank, 
and 39.7 percent of the cost for the new pump station. The developer’s fair share will be applied 
to both design and construction costs for the new facilities.  
 
Staff prepared a Request for Proposal (RFP) for final design of a complete, functional system 
that includes the new Deane tank, pump station and disinfection facility. On October 19, 2020, 
RFPs for final design were sent to seven (7) of the Agency’s on-call engineering firms based on 
their qualifications and experience. On November 9, 2020, four (4) firm’s submitted proposals in 
response to the RFP: Cannon, Civiltec Engineering, Michael Baker International, and West 
Yost. Three (3) firms declined to submit proposals: Black & Veatch, Kennedy/Jenks 
Consultants, and Woodard & Curran.  
 
A selection committee reviewed the proposals and assigned a score based on the following 
criteria: project approach, qualifications, project team, and schedule. Based on a review of the 
proposals, staff recommends Cannon be awarded the purchase order to prepare the final 
design for the Deane tank, pump station, and disinfection facility. Cannon is well qualified with 
recent and relevant experience in working for SCV Water, including similar facilities for the 
Skyline Ranch development. Cannon’s in-house multi-disciplinary team has sufficient depth to 
meet the aggressive schedule required for the project.  
 
CEQA CONSIDERATIONS 
 
The County of Los Angeles is the Lead Agency under the California Environmental Quality Act 
(CEQA) for the Skyline Ranch Development Project. The County prepared an Environmental 
Impact Report (EIR) for the Skyline Ranch Project pursuant to CEQA provisions. The EIR 
included all of the water infrastructure required for the Skyline Ranch Project. The Final EIR 
was approved by the Los Angeles County Board of Supervisors on December 7, 2010. The 
Notice of Determination was filed with Los Angeles County Clerk on December 9, 2010.  
 
FINANCIAL CONSIDERATIONS 
 
The project is included in the SCV Water’s FY 2020/21 Capital Improvement Budget for design 
of the new Deane Tank and Pump Station. Since this is a joint project with the developer, these 
are Shared Facilities and as such, the approved CIP Design Budget of $250,000 is for SCV 
Water’s portion of the design. Cannon’s proposal is $384,057 for final design of the complete 
system including the Deane tank, pump station and disinfection facility. The developer is 
responsible for $199,697, based on their fair share of the facilities (including 100% for the 
design of the disinfection facility). SCV Water’s portion of the design is $184,360 and is within 
the approved design budget of $250,000. SCV Water’s portion is broken down into $68,489 for 
design of the Deane tank, and $115,871 for design of the Deane pump station. (Note: 
Preliminary Design was paid for by the developer). Budget for construction will be included in 
the upcoming FY 2021/22 CIP Budget. 
 
RECOMMENDATION 
 
That the Engineering and Operations Committee recommends that the Board of Directors 
authorize the General Manager to issue a purchase order to Cannon for an amount not to 
exceed $184,360 for SCV Water’s portion of the Deane tank and Deane pump station.  
 
TBP 
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Skyline Ranch Project
Design of the Deane Zone Tank, Pump 

Station and Disinfection Facility 

Engineering & Operations 
Committee 

January 7, 2021
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Vicinity Map

Project 
Site

Soledad Cyn. Rd

2
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Overview of the Deane Pressure Zone
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Skyline Ranch  
Water Improvements
Project Status

Skyline Ranch Zone (First Phase)
 Bension/Skyline pump station - developer funded 

(operational)

 Skyline tanks (2) – developer funded (operational)
 Backbone and In-Tract Pipelines – developer 

funded (In construction)

Plum Canyon Zone (First Phase)
 In-Tract Pipelines – developer funded (In 

construction)

Deane Zone (Second Phase)
 Sierra Highway Deane Pipeline – developer 

funded (In construction)
 Nimbus/Skyline Pump Station – developer funded 

(In design)

 New Deane Tank, Pump Station and Disinfection 
facility - Shared Facilities needed by Q4 2022 
(Pending design award)

4

6



Deane Zone Tank, Pump Station and Disinfection Facility
Final Design-Scope of Work

Final engineering and preparation of construction documents (plans, 
specification and cost estimate) for the following improvements:

1. One - 2.08 million-gallon Deane Zone tank, piping, site work and  
appurtenances. 

2. Deane Zone pump station with three 75 HP pumps (two duty and one stand-by), 
piping, site work and appurtenances.

3. Disinfection building with chloramine feed system.

4. Site/design will include provisions to add second 2.08 MG tank (future CIP 
project) 

5
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Deane Zone Tank, Pump Station and Disinfection Facility
Evaluation of Final Design Proposals

 RFP was issued to 7 of the engineering firms from the on-call list.

 Received fee proposals from 4 engineering consultants.

 Selection committee scored consultants based on the following:

 Project approach

 Project team

 Project schedule

 Qualifications

 Consultant with the highest combined score was recommended for award of 
the project (Cannon Corporation)
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Deane Zone Tank, Disinfection Facility and Pump Station 
Project Budget

Final Engineering Budget
Total Final Engineering Fee (Cannon): $384,057

Facility
Final Design Fee 

per Facility

SCV Water 
Fair Share (1)

%

SCV Water 
Fair Share 
Amount (2)

Developer 
Fair Share (1)

%

Developer 
Fair Share 
Amount

Deane Tank $117,679 58.2% $68,489 41.8% $49,190

Chloramine Disinfection 
Facility $74,220 0.0% $0 100% $74,220

Deane Pump Station $192,158 60.3% $115,871 39.7% $76,287

TOTAL $384,057 $184,360 $199,697

Estimated Construction Budget (Planning Level): $5 Million

(1) Determined by Hydraulic Analysis (Civiltec, September 9, 2020)
(2) FY 2020/21 CIP Budget for Design is $250,000

7
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Deane Zone Tank, Pump Station and Disinfection Facility
Anticipated Project Schedule

• December 6, 2021 – Final Design Plans, Specs & Cost Estimate Approval & Signatures

• February 1, 2022 – Board Meeting for Approval

• February 14, 2022 – Award Contract & Issue the Notice to Proceed

• February 14, 2022 – December 31, 2022 – Construction Period (320 calendar days)

8
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Deane Zone Tank, Pump Station and Disinfection Facility 
Recommendation

That the Engineering & Operations Committee recommends 
that the Board of Directors:

• Authorize the General Manager to issue a purchase order with 
Cannon for an amount not to exceed $184,360 for SCV Water’s 
portion of the final design of the Deane Zone tank and pump 
station at Skyline Ranch. 
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Questions?
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Operations & Production 
Report 
 
 

 
November 2020 
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SCVWA PRODUCTION WELLS

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri Japan,

¯
Santa Clarita Valley Water Agency

Location: L:\GIS\Projects\SCVWA Production Wells -12/2020 - MD

This map and associated data are provided without
 any warranty of any kind. Any resale of this information is prohibited.

https://www.yourscvwa.com
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Santa Clarita Valley Water Agency 
Capital Improvement Projects (CIP) Construction Status Report 

As of December 15, 2020 
 

Project Contractor 
Original 
Contract 
Amount 

Change 
Orders to 

Date 

% 
Change 
Orders 

Current 
Contract 
Amount 

Scheduled 
Completion 

Estimated 
% of Work 
Completed 

Status 

West Ranch Recycled 
Water Main Extension 
(Phase 2D) 

Cedro 
Construction 
Inc.  

$3,112,332 $126,950.53 4.1% $3,239,282.53 January 30, 2021 95% Construction is in 
progress. 

Westridge Recycled 
Tank Upgrades 
Potable Make-up 
Above Ground Piping 

W.A. Rasic 
Construction 
Company, Inc. 

$475,810 $0 0% $475,8810 February 27, 2021 10% Construction is in 
progress. 

PFAS Groundwater 
Treatment Project and 
Well Q2 Perchlorate 
Removal Facility - 
Vessels Purchase 

Evoqua Water 
Technologies, 
LLC. 

$1,727,960 $3,974 0.2% $1,731,934 March 1, 2021 95% 

N Wells startup is in 
progress. Well Q2 
construction is in 
progress. 

PFAS Groundwater 
Treatment Project and 
Well Q2 Perchlorate 
Removal Facility - Site 
Construction 

Pacific 
Hydrotech 
Corporation  

$4,515,000 $178,920.30 4.0% $4,693,920.30 March 1, 2021 95% 

N Wells startup is in 
progress. Well Q2 
construction is in 
progress. 

Magic Mountain 
Pipeline Phase 4 

FivePoint / 
Toro 
Enterprises 

$3,084,725 $302,116.72 9.8% $3,386,841.72 March 1, 2021 90% Construction is in 
progress. 

Magic Mountain 
Pipeline Phase 5 

FivePoint / 
Toro 
Enterprises 

$3,269,978.85 $0 0% $3,269,978.85 March 1, 2021 90% Construction is in 
progress. 
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Project Contractor 
Original 
Contract 
Amount 

Change 
Orders to 

Date 

% 
Change 
Orders 

Current 
Contract 
Amount 

Scheduled 
Completion 

Estimated 
% of Work 
Completed 

Status 

Magic Mountain 
Pipeline Phase 6A 

FivePoint / 
Toro 
Enterprises 

$7,168,844.85 $0 0% $7,168,844.85 April 7, 2021 16% Pipe fabrication is in 
progress. 

Valley Center Well 
Material Purchase 

Evoqua Water 
Technologies, 
LLC. 

$512,802 $0 0% $512,802 June 5, 2021 1% 

Notice to Proceed has 
been issued on 
December 8, 2020 and 
a kick-off meeting is 
being scheduled. 

Magic Mountain 
Pipeline Phase 6B 

FivePoint / 
Leatherwood 
Construction 

$4,568,687.07 $0 0% $4,568,687.07 June 30, 2021 5% Construction submittals 
are in progress. 

Vista Canyon Recycled 
Water Main Extension 
(Phase 2B) 

Ferreira 
Construction 
Co, Inc. 

$2,752,982 ($169,101) (6.1%) $2,583,881 July 22, 2021 45% 

Revised scope to 
remove tank access 
road piping and a 
portion of onsite piping 
within HOA. 
Construction activities 
are on hold. 

Replacement (Saugus 
3 & 4) Wells 

Best Drilling & 
Pump, Inc. $5,615,052 $0 0% $5,615,052 July 28, 2021 5% Construction activities 

are on hold.  

Commerce Center 
Drive Pipeline 

FivePoint / 
Blois 
Construction, 
Inc. 

$891,139.70 $0 0% $891,139.70 TBD 5% Construction submittals 
are in progress. 
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Engineering and Operations Committee 
Planning Calendar

FY 2020/21

Item PowerPoint Presentation 
(Y/N/Length)
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1 Monthly Committee Planning Calendar None C C C C C P P P P P P
2 CIP Construction Status Report None C C C C C P P P P P P
3 Monthly Operations and Production Report None C C C C C P P P P P P

4 Third Party Funded Agreements Quarterly Report None C C P P

5 Quarterly Safety Program Presentation Yes 15 min C C P P
6 Annual Safety Program Update (FY 19-20) Yes 15 min C

7

Recommend Approval of a Resolution Awarding 
a Construction Contract, a Purchase Order for 
Construction Management and Inspection 
Services, and a Purchase Order for Consultant 
Services for Replacement Wells Construction

Yes 10 min C C

8

Recommend Approval of a Resolution Awarding 
a Purchase Order for Design Services for the 
Replacement Wells On-Site 
Pipeline/Infrastructure

Yes 10 min C C

9

Recommend Approval of a Resolution Awarding 
a Construction Contract for the Recycled Water 
Tank Aboveground Piping Potable Make-Up Line 
Project

Yes 10 min C C

10
Recommend Approval of a Purchase Order for 
Final Design Services for Valley Center Well 
PFAS Groundwater Treatment

Yes 10 min C C

11
Recommend Approval of Purchase of 
Replacement Clarifier Media at Earl Schmidt 
Filtration Plant

Yes 10 min C C

12 Laboratory PFAS Analytical Equipment Purchase None C C

13

Recommend Approval of a Purchase Order for 
Final Design Services for Recycled Water Tank 
at an Alternate Site for Recycled Water Vista 
Canyon (Phase 2B) Project

Yes 10 min C C

14

Recommend that the Board of Directors Reject 
all Bids Associated with the Santa Clarita Valley 
Water Agency Slurry Seal and Asphalt 
Installation Project for the Rio Vista Treatment 
Plant Location

None C C

15
Recommend Approval of the Installation of 
Approximately 400 feet of 30” Diameter Pipeline 
Along Ridge Route Road

None C C

16
Recommend Approval of the installation of 
Approximately 1,500 feet of 14” Diameter 
Pipeline Along Decoro Drive

None C C

17
Recommend Approval of the Installation of 
Approximately 1,500 feet of 12” Diameter 
Pipeline Along The Old Road

None C C

18
Recommend Approval of the Installation of 
Approximately 130 feet of 18” Diameter Pipeline 
Along Honby Avenue

None C C

C = Completed Item
P = Planned Item Page 1 of 3 12/28/2020
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Engineering and Operations Committee 
Planning Calendar

FY 2020/21

Item PowerPoint Presentation 
(Y/N/Length)

Ju
l 1

 C
om

m

Ju
l 7

 B
oa

rd

Au
g 

4 
Bo

ar
d

Au
g 

6 
C

om
m

Au
g 

18
 B

oa
rd

Se
p 

1 
Bo

ar
d

Se
p 

3 
C

om
m

Se
p 

15
 B

oa
rd

O
ct

 1
 C

om
m

O
ct

 6
 B

oa
rd

O
ct

 2
0 

Bo
ar

d

N
ov

 4
 B

oa
rd

N
ov

 5
 C

om
m

N
ov

 1
7 

Bo
ar

d 

D
ec

 1
 B

oa
rd

 

D
ec

 3
 C

om
m

 - 
C

AN
C

EL
LE

D

Ja
n 

5 
Bo

ar
d

Ja
n 

7 
C

om
m

Fe
b 

2 
Bo

ar
d

Fe
b 

4 
C

om
m

M
ar

 2
 B

oa
rd

M
ar

 4
 C

om
m

Ap
r 1

 C
om

m

Ap
r 6

 B
oa

rd

M
ay

 4
 B

oa
rd

M
ay

 1
0 

C
om

m

Ju
n 

1 
Bo

ar
d

Ju
n 

3 
C

om
m

Ju
l 6

 B
oa

rd

19

Recommend Approval of a Purchase Order for 
Final Design Services for Santa Clara and Honby 
Wells PFAS Groundwater Treatment 
Improvements

Yes 10 min C C

20

Recommend Approval of the General Manager to 
execute construction change orders up to seven 
percent (7%) of the original construction contract 
for the West Ranch Recycled Water Main 
Extension (Phase 2D)

Yes 10 min C C

21

Recommend Approval of Construction Contract 
Funding and a Purchase Order for Inspection 
Services for Replacement Wells Commerce 
Center Drive Pipeline

Yes 10 min C

22
Recommend Approval of a Resolution Awarding 
a Material Purchase Contract for Valley Center 
Well

Yes 10 min C C

23

Recommend Approval of a Resolution Awarding 
a Construction Contract to GSE Construction 
Company, Inc., for the Rio Vista Water Treatment 
Plant Chlorine Scrubber Replacement Project

Yes 10 min C C

24
Recommend Approval of a Resolution Awarding 
a Contract for Newhall Tank No. 2 Interior Recoat 
and Repair

Yes 10 min C C

25

Approve the General Manager to execute a 
construction change order to the original 
construction contract for the N Wells PFAS 
Groundwater Treatment and Well Q2 Perchlorate 
Removal Facility Project

Yes 10 Min P

26

Recommend Approval of a Purchase Order for 
Final Design Services for the new Deane Zone 
Tank, Disinfection Facility, Pump Station and 
Cost Sharing Agreement at Skyline Ranch

Yes 10 Min P P

27
Recommend Approval of a Work Authorization 
for Final Design of the Groundwater Treatment 
Improvements

TBD P P

28
Recommend Approval of a Purchase Order for 
Final Design Services for Well 205 Groundwater 
Treatment Improvements

Yes 10 min P P

29

Recommend Approval of Resolution Awarding 
Construction Contract and Purchase Orders for 
Construction Management and Inspection 
Services and Engineering Services During 
Construction for Valley Center Well PFAS 
Groundwater Treatment Project

Yes 10 min P P

30 Recommend Approval of a Purchase Order for 
Final Design of the Magic Mountain Reservoir TBD P P

31 Recommend Approval of a Purchase Order for 
Final Design of the Magic Mountain Pump Station TBD P P

32
Recommend Approval of Purchase Order for 
Groundwater Modeling Services for Perchlorate 
Containment Evaluation

TBD P P
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33
Recommend Approval of Resolution Awarding 
Construction Contract to TBD for Recycled Water 
Vista Canyon (Phase 2B) Tank

TBD P P

34

Recommend Approval of Resolution Awarding 
Construction Contract and Purchase Orders for 
Construction Management and Inspection 
Services and Engineering Services During 
Construction for ESFP Washwater Return and 
Sludge Systems Project

TBD P P

35

Recommend Approval of Resolution Authorizing 
SCV Water to Execute Water Service Agreement 
with State Water Resources Control Board and 
Los Angeles Residential Community

TBD P P

36
Recommend Approval of Resolution Awarding 
Construction Contract for Pipeline to the Los 
Angeles Residential Community

TBD P P

37
Recommend Approval of Construction of New 
Sand Canyon Plaza (Deane Zone) Pump Station 
and Cost Sharing Agreement with Developer

TBD P P

38
Recommend Approval of Construction of Pipeline 
in Sierra Highway from Dockweiler to Newhall 
Avenue

TBD P P

39 Recommend Approval of Construction of 
Pressure Reducing Station In Sierra Highway TBD P P

40
Recommend Approval of Construction of a New 
Skyline Ranch (Deane Zone) Pump Station and 
Cost Sharing Agreement with Developer

TBD P P

41
Recommend Approval of Construction of New 
Skyline Ranch 2.1 MG Tanks (Deane Zone) and 
Cost Sharing Agreement with Developer

TBD P P

42
Recommend Approval of Construction of New 
Sand Canyon Plaza 1.5 MG Tank (Deane Zone) 
and Cost Sharing Agreement with Developer

TBD P P
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