
# Sites Reservoir Project

Water Resources and Watershed Committee

December 8, 2021 Item 3.3

# Project Map




# **Storage Allocation**



# Storage space: your own bucket SCVWA portion:

Anticipated Benefits Dry-Years: 10 TAF Critical-Years: 9 TAF

31,172 AF



# **Project Phases**

- Phase 1 Formation of JPA and state funding Prop 1 award (Complete)
- Phase 2 Certification of environmental impact report and statement and acquisition of key permits (In-progress)
- Phase 3 Final design and right-of-way acquisition (Mid 2023-2024)
- Phase 4 Construction and commissioning (Mid-late 2024-2030)
- Phase 5 Construction close-out and operations (2030 and beyond)

\*\*Delays in securing permits or water rights, could affect the Construction schedule & it will be adjusted accordingly.

# **Investment to Date**

### Phase 1: Apr 2016 – Mar 2019 (Complete)

- \$60/AF initial cash call (\$48.50 actual)
- Funded State Prop 1 Application
- Successful application award \$816 million

### Phase 2A: Apr 2019 – June 2020 (Complete)

- \$60/AF cash call
- Value Planning resulting in smaller reservoir size and new "foot-print" with anticipated cost savings

### Phase 2B: July 2020 – Dec 2021 (In Progress)

- \$100/AF cash call
- Updating environmental documents, feasibility study; working on permitting and water right; remain eligible for \$836M in state funding

### Amendment 3/Phase 2C: Jan 2022 – Dec 2024 (Proposed) \$2,000,000

- Up to \$400/AF cash call (\$100/AF in 2022; \$140/AF in 2023; \$160/AF in 2023)
- Secure critical permits/water rights
- Complete Environmental review
- Advance design & pre-construction
- Ready to Finance

### Predecisional Working Document – For Discussion Purposes Only

## Costs to Date: \$1M; Proposed: \$2M

\$500,000

\$242,000

\$300,000

# **Next Steps**

- Request Authorization to Participate Phase 2C
  - 1/12/2022 Water Resources and Watershed Committee
    - Consider value of continued participation
      - Preserves alternative paths to maintain reliability
      - Provides reliability cushion for unanticipated challenges
  - 2/1/2022 SCVWA Board Meeting Consideration

# **Questions?**