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Date: August 26, 2019 
 
To: Engineering and Operations Committee  
 Tom Campbell, Chair 
 Ed Colley 
 William Cooper 
 Gary Martin 
 Lynne Plambeck 
  
From: Brian J. Folsom, Chief Engineer 
 Keith Abercrombie, Chief Operating Officer 
 
 
The Engineering and Operations Committee is scheduled to meet on Thursday, September 
5, 2019 at 5:30 PM at Earl Schmidt Filtration Plant located at 32700 Lake Hughes Road, 
Castaic, CA 91384 in the Conference Room. 
 
 

MEETING AGENDA 
 

ITEM    PAGE 
 
1. Public Comments  

2. Tour of the Earl Schmidt Filtration Plant  

3.   * Recommend Approval of the Purchase of a Chlorine Scrubber 
System for the Rio Vista Water Treatment Plant 

3 

4.   * Recommend Approval for an Agreement Amendment to The Newhall 
Land and Farming Company, LLC, for the Magic Mountain Water 
Pipeline Installation Agreement 

5 

5.   * Operations and Production Report 7 

6.   * Capital Improvement Projects Construction Status Report 65  

7.   * Committee Planning Calendar 67   

8.    General Report on Treatment, Distribution, Operations and 
Maintenance Services Section Activities 

 

9. General Report on Engineering Services Section Activities  
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10. Adjournment   

   

 
 * Indicates attachments 

 To be distributed 
 
 

NOTICES: 

 

 

Any person may make a request for a disability-related modification or accommodation needed 

for that person to be able to participate in the public meeting by telephoning (661) 297-1600, or 

writing to Santa Clarita Valley Water Agency at 27234 Bouquet Canyon Road, Santa Clarita, CA 
91350.  Requests must specify the nature of the disability and the type of accommodation 

requested.  A telephone number or other contact information should be included so that Agency 

staff may discuss appropriate arrangements.  Persons requesting a disability-related 

accommodation should make the request with adequate time before the meeting for the Agency 
to provide the requested accommodation. 

 

Pursuant to Government Code Section 54957.5, non-exempt public records that relate to open 

session agenda items and are distributed to a majority of the Board less than seventy-two (72) 
hours prior to the meeting will be available for public inspection at the Santa Clarita Valley 

Water Agency, located at 27234 Bouquet Canyon Road, Santa Clarita, California 91350, during 

regular business hours.  When practical, these public records will also be made available on the 

Agency’s Internet Website, accessible at http://www.yourscvwater.com.  

 

Posted on August 28, 2019. 
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COMMITTEE MEMORANDUM 

SUMMARY 

The Rio Vista Water Treatment Plant (RVWTP) Chlorine Scrubber system is a ‘wet-type’ 
scrubber system which utilizes caustic soda to neutralize chlorine. The scrubber was installed in 
2001, underwent extensive refurbishment in 2009 and has now reached the end of its useful life.  
Staff has received bids to replace the scrubber with a ‘dry-type scrubber’ which uses pellets 
formulated with activated alumina, activated carbon, bonded sodium thiosulfate or other similar 
formulations to neutralize chlorine. Unlike the ‘wet-type’ media (caustic soda), this pelletized 
media is classified as a non-hazardous waste. Bids have been received and staff is 
recommending award of a purchase contract. 

DISCUSSION 

The RVWTP utilizes chlorine gas to disinfect the treated water. A chlorine scrubber is part of the 
required emergency equipment that serves to neutralize any chlorine leaks before they are 
released into the environment. The current ‘wet-type’ chlorine scrubber has reached the end of 
its useful life and needs to be replaced. The trend in water treatment systems over the past 10+ 
years has been to move away from ‘wet-type’ scrubbers which utilize caustic soda which is a 
hazardous material and requires specialized training and precautions, to ‘dry-type’ scrubbers 
which use a dry media that is classified as a non-hazardous waste and is much safer to use.   

Staff solicited bids from four vendors and two vendors provided proposals. 

Bidder Total Base Bid Price 
Pure Air Filtration LLC $ 200,658 
De Nora Water Technologies, Inc. $ 232,000 

The apparent low bid is from Pure Air Filtration for a total of $200,658. 

CEQA DETERMINATION 

The proposed actions are categorically exempt under the provisions of CEQA and the State 
CEQA Guidelines. The proposed actions consist of awarding a contract to modify the existing 
RVWTP chlorine scrubber system. The modification to the chlorine scrubber system will not 
result in expansion of treatment capacity beyond current levels. The proposed actions will not 
have a significant effect on the physical environment. Accordingly, the CEQA determination is 

DATE: August 20, 2019 

TO: Engineering and Operations Committee 

FROM: Keith Abercrombie  
Chief Operating Officer 

SUBJECT: Recommend Approval of the Purchase of a Chlorine Scrubber System for the 
Rio Vista Water Treatment Plant  
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that the proposed action qualifies as a Class 1 Categorical Exemption (Section 15301 of the 
State CEQA Guidelines). 

FINANCIAL CONSIDERATIONS 

The replacement of the RVWTP emergency chlorine scrubber is included in the SCV Water FY 
2019/20 Minor Capital budget with sufficient funding for this project. 

RECOMMENDATION 

That the Engineering and Operations Committee recommends that the Board of Directors 
approve the purchase of a new ‘dry-type’ emergency chlorine scrubber from Pure Air Filtration, 
LLC, in the amount of $200,658. 
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COMMITTEE MEMORANDUM 
 
 

              
 
SUMMARY 
 
On February 11, 2015, the Castaic Lake Water Agency (CLWA) Board of Directors authorized 
the General Manager to execute the Magic Mountain Water Pipeline Installation Agreement 
(Agreement) with The Newhall Land and Farming Company, LLC, (Newhall Land) for installation 
of the Agency’s Magic Mountain Pipeline Phases 4-6. Staff is recommending amending the 
Agreement to include installation of the Commerce Center Drive Pipeline.    
 
DISCUSSION 
 
On February 11, 2015, the Castaic Lake Water Agency (CLWA) Board of Directors authorized 
the General Manager to execute the Magic Mountain Water Pipeline Installation Agreement with 
Newhall Land for installation of the Agency’s Magic Mountain Pipeline Phases 4-6. The 
Agreement provides that Newhall Land constructs the pipelines in accordance with the Agency’s 
plans and specifications and the Agency reimburses Newhall Land for the construction costs. In 
accordance with the terms of the agreement Magic Mountain Pipeline Phases 4 and 5 are 
currently in construction and design of Phases 6A and 6B is underway.  
 
The proposed Commerce Center Drive Pipeline is a 1,000 foot long, 30-inch diameter pipeline 
that will connect the two future Replacement Wells, which are currently in design, to the Magic 
Mountain Pipeline Phase 5 pipeline. The estimated construction cost of the Commerce Center 
Drive Pipeline is $600,000. Similar to the construction of the Magic Mountain Pipeline Phases 4-
6, it would be beneficial, from both a schedule and cost standpoint, to construct the Commerce 
Center Drive Pipeline as part of the Mission Village road improvements. 
 
Staff is recommending that the Magic Mountain Water Pipeline Installation Agreement be 
amended to include the Commerce Center Drive Pipeline. With the exception of adding the 
Commerce Center Drive Pipeline to the Agreement, all other terms and conditions of the 
Agreement would remain the same. 
 
FINANCIAL CONSIDERATIONS 
 
The Commerce Center Drive Pipeline is part of the Replacement Wells Project, is included in the 

Agency’s FY 2019/20 Budget and there are adequate funds remaining to initiate this work. In 

accordance with the Castaic Lake Litigation Settlement Agreement, the Agency’s costs for the 
Replacement Wells Project will reimbursed by Whitaker-Bermite.   

DATE: August 19, 2019 
 

TO: Engineering and Operations Committee 
 

FROM: Brian J. Folsom, P.E. 
Chief Engineer 

SUBJECT: Recommend Approval for an Agreement Amendment to The Newhall Land and 
Farming Company, LLC, for the Magic Mountain Water Pipeline Installation 
Agreement  
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RECOMMENDATION 
 
That the Engineering and Operations Committee recommends that the Board of Directors 
authorize the General Manager to execute an agreement amendment with Newhall Land and 
Farming Company, LLC, for the Magic Mountain Water Pipeline Installation Agreement to 
include the Commerce Center Drive Pipeline.   
 
BJF 
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ITEM NO. 
6 

Santa Clarita Valley Water Agency 

Capital Improvement Projects (CIP) Construction Status Report 

As of August 15, 2019 

 

Project Contractor Original 
Contract 
Amount 

Change 
Orders to 

Date 

% Change 
Orders 

Current 
Contract 
Amount 

Scheduled 
Completion 

Estimated 
% of Work 
Completed 

Status 

Foothill Feeder 
Turnout  

GSE 
Construction 

$2,691,300  $260,459 9.7% $2,951,759 September 30, 2019 98% Construction is complete.  
Testing and start-up will take 
place during September 2019.     

Well E-17 and 
Water 
Improvements 

Staats 
Construction, 
Padilla 
Electric, and 
General 
Pump 

$571,734 $0 0% $571,734 September 15, 2019 95% Construction in progress.  

Magic Mountain 
Pipeline Phase 4* 

FivePoint / 
Toro 
Enterprises 

$3,084,725 $187,586.20 6.1% $3,272,311.20 September 30, 2019 85% Construction in progress. 

Magic Mountain 
Pipeline Phase 5 

FivePoint / 
Toro 
Enterprises 

$3,269,978.85 $0 0% $3,269,978.85 January 31, 2020 10% Construction in progress. 

Honby Tank No. 1 
– Recoat Roof 
Interior/Exterior 
and Interior Spot 
Repair 

Olympus and 
Associates 

$338,848 $11,000  3.2% $349,848 September 12, 2019 50% Construction in progress. 

 

*As of July 26, 2019, expenditures for Kennedy/Jenks Consultants’ inspection services work authorization are $353,073 (91%) of the Board authorized amount of $386,200 
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Engineering and Operations Committee 

Planning Calendar

FY 2019/20

C = Completed Item
P = Planned Item Page 1 of 2 8/23/2019

Item
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1 Monthly Committee Planning Calendar None C C P P P P P P P P P P

2 CIP Construction Status Report None C C P P P P P P P P P P

3 Monthly Operations and Production Report None C C P P P P P P P P P P

4 Third Party Funded Agreements Quarterly Report None C P P P

5 Quarterly Safety Program Presentation Yes 15 min C P P P

6 Annual Safety Program Update (FY 18-19) Yes 15 min P

7
Recommend Approval of New Golden Triangle 
Modular Lease

None C C

8 Tour of Earl Schmidt Filtration Plant None P

9
Recommend Approval of the Purchase of a Chlorine 
Scrubber System for the Rio Vista Water Treatment 
Plant

None P P

10

Recommend Approval for an Agreement 
Amendment to The Newhall Land and Farming 
Company, LLC, for the Magic Mountain Water 
Pipeline Installation Agreement 

None P P

11
Recommend Approval of Resolution Awarding 
Construction Contract to TBD for West Ranch 
Recycled Water Main Extension (Phase 2D) Project

TBD P P   

12
Recommend Approval of Construction Contract 
Funding and a Work Authorization for Replacement 
Wells Commerce Center Drive Pipeline

TBD P P

13
Recommend Approval of Construction Contract 
Funding and a Work Authorization for Inspection 
Services for Magic Mountain Pipeline No. 6A

TBD P P

14
Recommend Approval of a Work Authorization for 
Final Design of the Replacement Wells On-Site 
Pipeline/Infrastructure

TBD P P

15
Recommend Approval of Purchase for a  Backhoe 
Replacement  - Unit 15

P P

16
Recommend Approval of Resolution Awarding 
Construction Contract for Recycled Water Vista 
Canyon (Phase 2B) Pipelines

TBD P P

17
Recommend Approval of Resolution Awarding 
Construction Contract for ESFP Washwater Return 
and Sludge Systems Project

TBD P P   

18
Recommend Approval of Resolution Awarding 
Contract to TBD for Newhall Tank 2 Recoat and 
Repairs

None P P
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Engineering and Operations Committee 

Planning Calendar

FY 2019/20

C = Completed Item
P = Planned Item Page 2 of 2 8/23/2019

Item

PowerPoint 

Presentation 

(Y/N/Length)
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19
Recommend Approval of Resolution Awarding 
Construction Contract to TBD for Recycled Water 
Vista Canyon (Phase 2B) Tank

TBD P P   

20
Recommend Approval of Resolution Awarding 
Contract to TBD for SC12 Facility Construction 

None P P

21

Recommend Approval of Resolution Authorizing 
SCV Water to Execute Consolidation and Water 
Service Agreement with State Water Resoruces 
Control Board and Los Angeles Residential 
Community 

TBD P P

22
Recommend Approval of Resolution Awarding 
Construction Contract for Pipeline to the Los 
Angeles Residential Community

TBD P P  

23
Recommend Approval of Construction Contract 
Funding and a Work Authorization for Replacement 
Wells Construction

TBD P P

24
Recommend Approval of a Work Authorization for 
Final Design of the Magic Mountain Reservoir

TBD P P

25 Review FY 2020/21 Major Capital Projects TBD P

26
Recommend Approval of a Work Authorization for 
Final Design of the Groundwater Treatment 
Improvements

TBD P P   

27
Recommend Approval of Construction of a New 
Deane Zone Pump Station and Cost Sharing 
Agreement with Developer

TBD P P

28
Recommend Approval of Construction of Two New 
2.5 MG Deane Tank and Cost Sharing Agreement 
with Developer

TBD P P

29
Recommend Approval of Work Authorization for 
Groundwater Modeling Services for Perchlorate 
Containment Evaluation

P P
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